COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/16/2004

ESTIMATE SUMMARY 10:56:15
CONTID: C14450 ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 14450-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 34.0 DAYS TIME ALLOW: 37 WORK DAYS
SH 96 Curve Safety Improvement PERCENT TIME: 91.89 ORIG TIME ALLOW: 35 WORK DAYS
PROJECT NO: STA 096A-035
SH 96 Curve Safety Improvement
NAME OF ROAD: 96
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 08/13/2004 DATE TIME STARTED 05/26/2004
P.O. BOX 580 DATE LET 07/24/2003 DATE WORK BEGAN
DATE AWARDED 08/29/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/15/2003 DATE ACCEPTED
RYE CO 81069 719-489-3385 DATE NOTICE TO PROCEED 05/26/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 491,163.15 PARTICIPATING $ 480,166.85 $ 66,886.86
AWARD PROJECT AMT:  § 449,950.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 97.76% TOTAL EARNINGS 480,166.85 66,886.86
FUNDS AVAILABLE: $ 10,996.30 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 480,166.85 66,886.86
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,781.40 -773.30
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 474,385.45 66,113.56
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 474,385.45 66,113.56
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 66,113.56
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PCN: 14450-BID ESTIMATE RUN 08/16/2004
PROJECT: STA 096A-035 ESTIMATE NO: 0003 10:56:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 304-06007 AGGREGATE BASE COURSE (CLASS 6) 280.000 280.000
cy 0.000 0.00
32.00000 280.000 8,960.00
0065 403-33741 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 2,513.000 2,512.520
TON 0.000 0.00
60.00000 2,512.520 150,751.20
0070 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 600.000 600.000
GAL 0.000 0.00
2.00000 600.000 1,200.00
0075 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 33.000 33.000
Sy 0.000 0.00
5.00000 33.000 165.00
0080 506-00218 RIPRAP (18 INCH) 22.000 22.000
cy 0.000 0.00
25.00000 22.000 550.00
0085 603-10360 36 INCH CORRUGATED STEEL PIPE 23.000 23.000
LF 0.000 0.00
108.00000 23.000 2,484.00
0090 603-30036 36 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
0095 612-00001 DELINEATOR (TYPE I) 6.000 0.000
EACH 6.000 150.00
25.00000 6.000 150.00
0100 614-00011 SIGN PANEL (CLASS 1I) 8.000 0.000
SF 8.000 160.00
20.00000 8.000 160.00
0105 614-00012 SIGN PANEL (CLASS II) 16.000 0.000
SF 16.000 400.00
25.00000 16.000 400.00
0110 614-01582 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 13.000 0.000
LF 13.000 455.00

35.00000 13.000 455.00
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PCN: 14450-BID ESTIMATE RUN 08/16/2004
PROJECT: STA 096A-035 ESTIMATE NO: 0003 10:56:15

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 625-00000 *CONSTRUCTION SURVEYING 1.000 0.900
LS 0.000 0.00
10,000.00000 0.900 9,000.00
0120 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
32,000.00000 1.000 32,000.00
0125 627-00001 *PAVEMENT MARKING PAINT 30.000 0.000
GAL 29.000 1,595.00
55.00000 29.000 1,595.00
0130 627-00005 *EPOXY PAVEMENT MARKING 30.000 0.000
GAL 30.000 3,000.00
100.00000 30.000 3,000.00
0135 630-00000 *FLAGGING 900.000 851.500
HOUR 48.000 1,104.00
23.00000 899.500 20,688.50
0140 630-00007 *TRAFFIC CONTROL INSPECTION 22.000 17.000
DAY 5.000 550.00
110.00000 22.000 2,420.00
0145 630-00012 *TRAFFIC CONTROL MANAGEMENT 30.000 25.000
DAY 5.000 2,125.00
425.00000 30.000 12,750.00
0150 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 12.600
EACH 0.000 0.00
20.00000 12.600 252.00
0155 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 17.000 13.500
EACH 0.000 0.00
30.00000 13.500 405.00
0160 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 0.000 0.000
TYPE)
EACH 0.000 0.00
1,500.00000 0.000 0.00
0165 630-80360 *DRUM CHANNELIZING DEVICE 110.000 99.000
EACH 0.000 0.00
25.00000 99.000 2,475.00
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PCN: 14450-BID ESTIMATE RUN 08/16/2004
PROJECT: STA 096A-035 ESTIMATE NO: 0003 10:56:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 40.000 36.000
EACH 0.000 0.00
75.00000 36.000 2,700.00
0175 630-80380 *TRAFFIC CONE 55.000 49.500
EACH 0.000 0.00
10.00000 49.500 495.00
0180 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0190 700-70025 F/A QUALITY INCENTIVE PAYMENT -23,389.610 -25,687.510
FA 2,297.900 2,297.90
1.00000 -23,389.610 -23,389.61
0195 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70380 F/A EROSION CONTROL 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 603-36072 PLACE 72 IN CSP 72 IN CSP 49.000 49.000
LF 0.000 0.00
200.00000 49.000 9,800.00
0220 603-30072 72 IN SES 72 IN SES 2.000 2.000
EACH 0.000 0.00
2,700.00000 2.000 5,400.00
0225 900-00014 ADDED ITEM (LUMP SUM)/ 1.000 0.000
LS 1.000 459.80

459.80000 1.000 459.80
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PCN: 14450-BID ESTIMATE RUN 08/16/2004
PROJECT: STA 096A-035 ESTIMATE NO: 0003 10:56:15

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0230 202-00240 REM ASPHALT MAT (PLANING) 466.660 0.000
sy 466.660 2,883.96
6.18000 466.660 2,883.96
CAT 0200 CURRENT AMT $ 490,163.15 $ 66,886.86 S 479,166.85
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0205 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 1,000.00 $ 0.00$ 1,000.00
PROJECT TOTAL CURRENT AMT $ 491,163.15 $ 66,886.86 S 480,166.85



